

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

September 16, 2008

Agenda Item: 6.3

Subject: Approval of Contract Modification to Existing Design Contract with WLC Architects for the Physical Education Phase III Project at Las Positas College

Background: At the Board of Trustees Meeting on November 13, 2007, the District contracted with WLC Architects to design the Physical Education Phase III Project at Las Positas College. Several design modifications were needed to create more functional facilities and to better serve the program needs. These include additional roadways and pedestrian paths, track and field event areas, landscape areas to accommodate visiting team tents, an additional teaching tennis court, windscreen, and synthetic turf at the baseball infield. The modification for this scope is \$91,420.

Recommended Action: That the Board of Trustees approve the Contract Modification to the Existing Design Contract with WLC Architects of Emeryville, CA for the Physical Education Phase III Project at Las Positas College in an amount not to exceed \$91,420. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the amendment to the contract on behalf of the District. Funding Source: Measure B Bond Funds

Submitted: Jeffrey M. Kingston/Date

Approved: Joel L. Kinnamon/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED

