

Contract Change Order



Customer	Chabot/Los Positas Community College District
Customer contact	Bruce Rich
Project Name	DW/Prop 39 Interior LED Lighting Upgrades Project
Project Number	
Date	1/30/2019
Change order Number (if applicable)	POC-003

This work, when authorized to proceed, will be covered by all conditions of the original contract as applicable if not outlined on the change order.

Project Information		
----------------------------	--	--

Description of Change	Change Order Amount
Need added 102 days to current contract completion date. Current completion date 9-1-18 needing extension to March 1st, 2019 <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div style="border: 1px solid red; padding: 2px;">154 non-compensable calendar days</div> <div style="border: 1px solid red; padding: 2px;">February 1, 2019</div> </div>	

Total Change amount: \$0	Total Project Value inclusive of Change Order****	-
--------------------------	--	---

****This number is not inclusive of any applicable tax

Reason for Change
Change Order required due to design approval delays, extended product lead time, and added control devices needed for project completion.

Will this change impact project schedule?
Change order will not affect current project schedule and will not result in any additional costs to the customer.

Do not proceed with the changes until all approvals are received. All change orders must be submitted to the Contract site for approval and setup. The Change

PROJECT MANAGER:

Jonathan Luther		1/30/2019
Name (please print)	Signature	Date

Customer Approval:

Name (please print)	Signature	Date