

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

April 16, 2019

Agenda Item: 6.4

Subject: Ratification of Contract and Approval of Contract Modification with Growing Energy Labs, Inc. for the LPC Microgrid Project, Las Positas College

Background: On August 28, 2015, the District entered into contract with Growing Energy Labs, Inc. to develop control systems for the Las Positas Microgrid project, assist with project implementation, analysis of the project performance and reporting to the California Energy Commission. Due to delays in project implementation, Growing Energy Labs' scope of work was reduced.

Original Contract Amount	\$ 200,200.00
Contract Adjustment	<u>(\$ 76,000.00)</u>
Revised Contract Amount	\$ 124,200.00

Recommended Action: That the Board of Trustees approve the ratification of the contract with Growing Energy Labs, Inc. and approve the contract modification in the amount of \$124,200. It is also recommended that the board authorize the Vice Chancellor of Business Services to execute the agreement on behalf of the District.

Funding Source: California Commission Grant and Measure B Energy Projects

\_\_\_\_\_  
Submitted: Owen Letcher/Date

\_\_\_\_\_  
Approved: Ronald P. Gerhard/Date

\_\_\_\_\_ APROVED

\_\_\_\_\_ DISAPPROVED

\_\_\_\_\_ TABLED