

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

March 17, 2020

Agenda Item: 6.1

Subject: Approval of Modification to the Existing Design and Engineering Services Contract with ATI Architects + Engineers for Agricultural Sciences: Horticulture Facility at Las Positas College

Background: On July 16, 2019, the Board of Trustees approved the contract with ATI Architects + Engineers for Design and Engineering Services for Agricultural Sciences: Horticulture Facility at Las Positas College. The project site of the new Horticulture Facility has been relocated to avoid a potential area of dispute. Due to re-orientation of the buildings and grounds to respond to the new site location, plan drawing sheets and exterior elevations will be updated across all disciplines.

Current Approved Amount	\$ 433,400.00
Modification No. 1	\$ 150,900.00
New Contract Amount	<u>\$ 584,300.00</u>

Recommended Action: That the Board of Trustees approves the proposed contract modification to the Existing Design and Engineering Services Contract with ATI + Engineers for Agricultural Sciences: Horticulture Facility at Las Positas College in an amount not to exceed \$150,900.00. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

APPROVED

DISAPPROVED

TABLED