

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

March 17,2020

Agenda Item: 6.4

Subject: Approval of Modification to the Contract with ATI Architects & Engineers for the MPOE Replacement Projects at Chabot College

Background: On March 17, 2020, the District issued a purchase order to ATI Architects & Engineers for the MPOE Replacement Project. Due to the revised scope of work additional services are necessary for the design and engineering services of the MPOE Replacement Project and as directed by the District.

Current Approved Amount	\$ 224,295.00
Modification No. 1	\$ 46,530.00
Modification No. 2	\$ 24,400.00
Modification No. 3	\$ 33,370.00
New Contract Amount	\$ 328,595.00

Recommended Action: That the Board of Trustees approve the modification to the existing contract with ATI Architects & Engineers of Pleasanton, CA for Design and Engineering Services to revise scope from original proposal in an amount not to exceed \$33,370.00. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED