

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

November 17, 2020

Agenda Item: 6.3

Subject: Approval of Modification to the Contract with Armour Fence for the Swimming Pool Revitalization Phase II Project at Chabot College

Background: On August 21, 2020, The District issued a purchase order to Armour Fence for the Swimming Pool Revitalization Phase II Project. Due to existing conditions not covered in original scope of work, additional services are necessary to complete the Swimming Pool Revitalization Phase II Project and as directed by the District.

Current Approved Amount	\$249,000.00
Modification 1	<u>\$ 45,911.62</u>
New Contract Amount	\$294,911.62

Recommended Action: That the Board of Trustees approve the modification to the existing contract with Armour Fence of Hillsborough, CA to revise scope not covered in the original proposal, in an amount not to exceed \$45,911.62. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement and any future amendments to the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED