

Schedule of Events

Key Action Dates and Proposed Construction Schedule:

RFQ release date:	<u>April 11, 2011</u>
Last date to submit questions regarding RFQ:	<u>April 25, 2011</u>
Last date to issue RFQ response:	<u>May 02, 2011</u>
Date and time qualification proposals due by 4:00 PM:	<u>May 06, 2011</u>
Determination of Short-List and Notification:	<u>May 16, 2011</u>
Bid Process of RFP G-11:	<u>June 01, 2011</u>
Award of RFP G-11:	<u>July 19, 2011</u>
Pre-Construction Meeting & Proposed NTP:	<u>August 01, 2011</u>
System Acceptance by PG&E:	<u>January 15, 2012</u>