

Banner Major Project Priorities for 2005-2006

<u>CABINET FINAL PRIORITIES as of 4/20/05</u>	<u>CABINET FINAL PRIORITIES AS OF 5/18/05</u> <u>ITS RESEQUENCED GROUPS 1 & 2</u>	<u>ITS ANALYSTS</u> <u>ASSIGNED</u>
1. State MIS Data, HR Staff & IPEDS Reporting***	1. State MIS Data, HR Staff & IPEDS Reporting***	Danita, Stacey, Kyle
2. Convert TOP Codes from Edition 5 to 6***	2. Convert TOP Codes from Edition 5 to 6***	Eric, Cathy, Kyle
3. Room Scheduling Software - Scheduler 25 or Astra (BOND)	3. Room Scheduling Software - Scheduler 25 or Astra (BOND)	Stacey, Dave
<u>GROUP 1</u>	<u>GROUP 1</u>	
4. Automate Timesheets	4. Crystal Reports Adhoc Reporting	Dave, Danita, Trish
5. Administrative Justice Instructor Tracking	5. Automate Timesheets	Cathy, Kyle
6. Student Degree Audit (CAPP)	6. Web for Faculty - Needed for Waitlist	Eric, Danita
7. Crystal Reports Adhoc Reporting	7. Administrative Justice Instructor Tracking	Kyle
8. Web for Faculty - Needed for Waitlist	8. Student Degree Audit (CAPP)	Stacey, Trish
9. Third Party Products - SARS, STARS, PE	9. Third Party Products - SARS, STARS, PE	Eric, Dave
<u>GROUP 2</u>	<u>GROUP 2</u>	
10. Web for Finance (Includes Budget)	10. Web for Finance (Includes Budget)	Cathy
11. Enrollment Management Custom Web Tool	11. Enrollment Management Custom Web Tool	Trish, Dave, Eric
12. Accounts Receivables Reconciliation	12. Accounts Receivables Reconciliation	Trish
13. Applicant Tracking	13. Applicant Tracking	Kyle
14. Strategic Cost Management System - KH Consulting	14. Strategic Cost Management System - KH Consulting	Cathy, Dave, Eric, Trish
<u>Not ranked - Schedule as Needed:</u>	<u>Not ranked - Schedule as Needed:</u>	
15. Review of Document Imaging Systems (*ADDED - BOND*) (Only Vendor demos in this phase - not implementation)	15. Review of Document Imaging Systems (*ADDED - BOND*) (Only Vendor demos in this phase - not implementation)	Danita, Dave, Eric, Stacey
16. Upgrade from Banner 6 to 7 (first window Dec 2005)	16. Upgrade from Banner 6 to 7 (first window Dec 2005)	All ITS Analysts

Banner Major Project Priorities for 2005-2006

NOTE: ITS PRIORITIZED WITHIN GROUP 1 BASED ON RESOURCES AND LEVEL OF EFFORT, THEN SAME WITHIN GROUP 2.