

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

March 17, 2009

Agenda Item: 6.2

Subject: Approval to Modify Existing Construction Contract with Robert A Bothman, Inc. for the Aquatics Center and Soccer Field Project at Las Positas College

Background: On October 16, 2007 the Board of Trustees approved the Award of Bid No. 08-02, Aquatics Center and Soccer Fields at Las Positas College to Robert A. Bothman, Inc. of San Jose, CA in the amount of \$9,341,658. Modifications to the existing construction contract were approved by the Board September 16, 2008 increasing the total contract amount to \$9,955,416.82. The recommended modification is primarily due to retaining wall modifications to avoid underground utilities and allow campus access from the new parking Lot "H", ADA grade adjustments with associated handrailing, and the re-contouring and compaction of fill material located in the future PE Phase III construction area.

Current Approved Contract Amount	\$ 9,955,416.82
Modification	\$ <u>404,671.71</u>
New Contract Amount	\$10,360,088.53

Recommended Action: That the Board of Trustees approve the proposed Modification to the Existing Construction Contract with Robert A Bothman, Inc. for the Aquatics Center and Soccer Field Project at Las Positas College in an amount not to exceed \$404,671.71. It is further recommended that the Board of Trustees authorize the Vice Chancellor, Business Services to execute the modification on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Jeffrey M. Kingston/Date

Approved: Joel L. Kinnamon/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED