

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

May 19, 2009

Agenda Item: 6.4

Subject: Approval of Contract Modification to the Existing Construction Contract with Robert A. Bothman, Inc. for the Aquatics Center and Soccer Field Project at Las Positas College

Background: On October 16, 2007 the Board of Trustees approved the Award of Bid No. 08-02, Aquatics Center and Soccer Field at Las Positas College to Robert A. Bothman, Inc. of San Jose, CA in the amount of \$9,341,658. Modifications to the existing construction contract were approved by the Board March 17, 2009 increasing the total contract amount to \$10,360,088. This modification is primarily due to support the infrastructure of the new parking lot "H" and the Child Development Center construction.

Current Approved Contract Amount	\$ 10,360,088
<u>Modification</u>	<u>\$ 330,178</u>

New Contract Amount \$10,690,266

Recommended Action: That the Board of Trustees approve the Contract Modification to the Existing Construction Contract with Robert A. Bothman, Inc. for the Aquatics Center and Soccer Field Project at Las Positas College in an amount not to exceed \$330,178. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the modification on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Jeffrey M. Kingston/Date

Approved: Joel L. Kinnamon/Date

____ APPROVED

____ DISAPPROVED

____ TABLED

