

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

November 19, 2013

Agenda Item: 6.3

Subject: Approval of Contract Modification to the Existing Gates + Associates Design Contract for the Hesperian Boulevard Landscape Project, Chabot College


Background: On July 17, 2013, the District approved the Professional Services Agreement Gates + Associates to design the Hesperian Boulevard Landscape at Chabot College. In order to address DSA processing, engineering and regulatory requirements a revision will be needed for the supplemental topographic survey, the compliance documentation and recalculations and documentations for DSA due to the change during the project.

Current Approved Contract Amount	\$ 83,000
<u>Modification Amount</u>	<u>\$ 48,675</u>
New Contract Amount	\$ 131,675

Recommended Action: That the Board of Trustees approves the proposed Contract Modification to the Existing Gates + Associates Design Contract for the Hesperian Boulevard Landscape Project at Chabot College in an amount not to exceed \$48,675. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the contract modification on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Jeffrey M. Kingston/Date



Approved: Jannett N. Jackson/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED