

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

February 19, 2019

Agenda Item: 6.5

Subject: Approval of Modification to the Contract with Clear Blue Energy Corp for Non-compensable Calendar Days for District-Wide Prop 39, Interior LED Lighting Upgrades, Chabot College

Background: On February 20, 2018, the Board of Trustees approved the contract with Clear Blue Energy Corp San Diego, CA for District-Wide Prop 39, Interior LED Lighting Upgrades, Chabot College. Due to design approval delays, extended product lead time, and added control devices needed for project completion the District would like to add 154 non-compensable calendar days to the contract.

Recommended Action: That the Board of Trustees approve the modification to the existing contract with Clear Blue Energy Corp of San Diego, CA for non-compensable calendar days. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

\_\_\_\_\_  
Submitted: Owen Letcher/Date

\_\_\_\_\_  
Approved: Ronald P. Gerhard/Date

\_\_\_\_\_ APPROVED

\_\_\_\_\_ DISAPPROVED

\_\_\_\_\_ TABLED