

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

September 17, 2019

Agenda Item: 6.3

Subject: Approval of Modification to the Existing Design Contract with Harley Ellis Devereaux for Design Services of Building 2100, New Biology Building at Chabot College

Background: On March 17, 2015, the Board of Trustees approved the contract with Harley Ellis Devereaux to design the Building 2100, New Biology Building at Chabot College. Due to revised room numbers, it is necessary to adjust the professional fee for the design of the Building 2100, New Biology Building at Chabot College.

Current Approved Amount	\$ 2,101,517.38
Modification No. 17	<u>\$ 1,732.50</u>
New Contract Amount	\$ 2,103,249.88

Recommended Action: That the Board of Trustees approves the proposed contract modification to the Existing Design Contract with Harley Ellis Devereaux for Design Services of Building 2100, New Biology Building at Chabot College in an amount not to exceed \$1,732.50. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

\_\_\_\_\_  
Submitted: Owen Letcher/Date

\_\_\_\_\_  
Approved: Ronald P. Gerhard/Date

\_\_\_\_\_ APPROVED

\_\_\_\_\_ DISAPPROVED

\_\_\_\_\_ TABLED