

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

July 21, 2020

Agenda Item: 6.6

Subject: Approval of Modification to the Contract with JD General Construction Inc., for Bid No. B19/20-04, B2420 AV Wall Replacement Project at Las Positas College

Background: On November 12, 2019, the Board of Trustees approved the contract with JD General Construction, Inc. for Bid No. B19/20-04, B2420 AV Wall Replacement Project at Las Positas College. On March 17, 2020 the Board of Trustees approved Change Order 1 that removed carpet replacement from the scope of work. This Change Order 2 will provide a processor that supports HDCP for the audio-video system; provide additional equipment and programming to provide lecture capture feature for the audio-video system and tariff costs imposed on the receipt of product from China.

Original Contract Amount	\$ 1,050,000.00
Change Order 1	\$ -5,034.00
Change Order 2	<u>\$ 90,347.20</u>
New Contract Amount	\$ 1,135,313.20

Recommended Action: That the Board of Trustees approves the modification to the existing contract with JD General Construction, Inc. for Bid No. B19/20-04, B2420 AV Wall Replacement Project at Las Positas College in an amount not to exceed \$90,347.20. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

\_\_\_\_\_  
Submitted: Owen Letcher/Date

\_\_\_\_\_  
Approved: Ronald P. Gerhard/Date

\_\_\_\_\_ APPROVED

\_\_\_\_\_ DISAPPROVED

\_\_\_\_\_ TABLED