

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

November 17, 2020

Agenda Item: 6.4

Subject: Approval of Modification to the Contract with CODA audio + visual for the AV System for the New Baseball Field Project at Chabot College

Background: On October 20, 2020, the Board of Trustees approved the contract with CODA audio + visual for the AV System for the New Baseball Field Project at Chabot College. The proposed change order includes fees for bonding insurance for the project.

Current Approved Amount	\$ 47,762.27
Modification No. 1	\$ 1,074.65
New Contract Amount	<u>\$ 48,836.92</u>

Recommended Action: That the Board of Trustees approve the modification to the existing contract with CODA audio + visual for the AV System for the New Baseball Field Project at Chabot College in an amount not to exceed \$1,074.65. It is further recommended that the Board authorize the Vice Chancellor, Business Services to execute the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard /Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED