

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

March 16, 2021

Agenda Item: 6.8

Subject: Approval of Modification to the Contract with Electronic Innovations, Inc., for Bid No. B20/21-02 for the District-Wide Emergency Call Station Project Rebid at Las Positas College

Background: On October 20, 2020, the Board of Trustees approved the contract with Electronic Innovations, Inc. for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College. This change will cover procurement and installation of additional powered fiber equipment and will move \$19,958.16 from the owner’s allowance into the original base fee. The change will also extend the installation duration by 81 non-compensable additional days. The revised contract completion date will be July 28, 2021.

Original Contract Amount	\$ 1,306,899.00
Original Owner’s Allowance	\$ 70,000.00
Modification 1 – From OA	\$ 19,958.16
Revised Owner’s Allowance	\$ <u>50,041.84</u>
Total Contact Amount	\$ 1,306,899.00

Recommended Action: That the Board of Trustees approves the modification to the existing contract with Electronic Innovations, Inc. for Bid No. B20/21-02 for the District-Wide Emergency Call Station Project Rebid at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED