



**AMENDMENT TO MEMORANDUM OF UNDERSTANDING
Through the Gate Quantitative Analysis Replication Study
The Research and Planning Group for California Community
Colleges**

This amendment includes a summary of the specific changes requested to the RP Group’s contract: Through the Gate Quantitative Analysis Replication Study. The following are the requested amendments to the contract:

1. Project end date change to April 30, 2021
2. Revised timeline of activities:

RP Group will present preliminary findings from the analyses to CLPCCD, summarized in PowerPoint slides.	By April 30
RP Group will produce the first draft of the report and send it to CLPCCD for review.	By April 16
CLPCCD staff will review the draft, contribute qualitative data sections, and send back comments/edits to RP Group for preparation of a final report.	N/A
RP Group will finalize the report and send it to CLPCCD.	By April 30

Chabot-Las Positas Community College District

Date

Darla M. Cooper, Executive Director, The RP Group

Date