

Reply Delete Junk Block ...

FW: P.O. #B210113 - New Baseball Field project - CEL (Consolidated Engineering Labs)

EL

Espinosa, Peter L. <Peter.Espinosa@stvinc.com>

Thu 4/1/2021 10:19 AM

To: Aguilar, Amber



PETER ESPINOSA, CCM

Sr. Construction Manager

Construction Management Division



505 14TH Street; Suite 1060 | Oakland, CA 94612-1406
office: (510) 763-1313 | mobile: (510) 301-3416

Email: peter.espinosa@stvinc.com

100 Years, PROVIDING QUALITY SERVICE SINCE 1912

From: Espinosa, Peter L.

Sent: Friday, March 19, 2021 12:50 PM

To: Cindee Frazier <cfrazier@clpccd.org>

Cc: Amber Aguilar <aaguilar@clpccd.org>; Michael Garr <mgarr@clpccd.org>

Subject: P.O. #B210113 - New Baseball Field project - CEL (Consolidated Engineering Labs)

Hi Cindee,

We need to add \$30,000 to P.O. #B210113 for CEL for the New Baseball Field project (see below):

Consolidated Engineering Labs (CEL)			
P.O. #	B210113	Month	Amount
Project	New Baseball Field	Invoice #	Invoice #
		Dec	\$ 9,204.35 183408
		Jan/Feb	\$ 12,391.78 184152
		Mar/Apr	\$ 7,500.00 (forecast)
			\$ 29,096.13 ==> \$ 30,000.00

The \$30,000 should be enough to pay for invoices #183408 and #184152 plus the forecasted remainder for the project. How do I submit a request for a PO change order?

Let me know, thanks.

Peter

PETER ESPINOSA, CCM

Sr. Construction Manager

Construction Management Division

