

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

August 17, 2021

Agenda Item: 6.2

Subject: Approval of Modification to the Contract with Electronic Innovations, Inc., for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College

Background: On October 20, 2020, the Board of Trustees approved the contract with Electronic Innovations, Inc. for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College. This change will cover procurement and installation of an additional master station at LPC, powered fiber equipment to support LPR camera near B4000 and studio quality recording of automated emergency notifications. Those changes will in the amount of \$16,672.44 will be moved from the Owner’s Allowance to the original base fee. The change will also extend the installation duration by 95 non-compensable additional days. The revised contract completion date will be October 31, 2021.

Original Contract Amount	\$ 1,306,899.00
Current Approved Owner’s Allowance	\$ 50,041.84
Modification 2 – From OA	\$ 16,672.44
Revised Owner’s Allowance	<u>\$ 33,369.40</u>
Total Contact Amount	\$ 1,306,899.00

Recommended Action: That the Board of Trustees approve the modification to the existing contract with Electronic Innovations, Inc. for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED