

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

September 14, 2021

Agenda Item: 6.3

Subject: Approval of Modification to the Contract with JD General Construction, Inc. for Bid No. B20/21-09, Student Services Interior Improvements Project at Las Positas College

Background: On May 18, 2021, the Board of Trustees approved the contract with JD General Construction, Inc. Bid No. B20/21-09, Student Services Interior Improvements Project at Las Positas College. Change Order 1 is being issued to extend the contract duration an additional 37 non-compensable calendar days due to various material procurement issues related to Covid-19. The revised completion date will be October 7, 2021.

Recommended Action: That the Board of Trustees approves the modification to the existing contract with JD General Construction, Inc. for Bid No. B20/21-09, Student Services Interior Improvements Project at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED