

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

November 16, 2021

Agenda Item: 6.4

Subject: Approval of Modification to the Contract with Brick Architecture for Design and Engineering Services for the new Building 3000 Maintenance, Operations Warehouse and Garage Project at Chabot College

Background: On November 17, 2020, the Board of Trustees approved the contract with Brick Architecture for Design and Engineering Services for the new Building 3000 Maintenance, Operations Warehouse and Garage Project at Chabot College. Modification 1 adds additional Schematic Design fees related to the State Capital Outlay Project.

Current Approved Amount	\$1,167,102.00
Modification 1	<u>\$ 159,342.00</u>
Final Contract Amount	\$1,326,444.00

Recommended Action: That the Board of Trustees approves the modification to the existing contract with Brick Architecture for Design and Engineering Services for the new Building 3000 Maintenance, Operations Warehouse and Garage Project at Chabot College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond

\_\_\_\_\_  
Submitted: Owen Letcher/Date

\_\_\_\_\_  
Approved: Ronald P. Gerhard/Date

\_\_\_\_\_ APPROVED

\_\_\_\_\_ DISAPPROVED

\_\_\_\_\_ TABLED