

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

December 14, 2021

Agenda Item: 6.2

Subject: Approval of Modification to the Contract with Electronic Innovations, Inc., for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College

Background: On October 20, 2020, the Board of Trustees approved the contract with Electronic Innovations, Inc. for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College. Modification 3 will credit the balance of unused owner's allowance in the amount of -\$33,369.40. The change will also extend the contract completion date by 37 non-compensable days. The revised contract completion date will be December 7, 2021.

Current Approved Amount	\$ 1,306,899.00
Modification 3	\$ <u>(33,369.40)</u>
Total Contact Amount	\$ 1,273,529.60

Recommended Action: That the Board of Trustees approve the modification to the existing contract with Electronic Innovations, Inc. for Bid No. B20/21-02, District-Wide Emergency Call Station Project Rebid at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED