

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

January 18, 2022

Agenda Item: 6.3

Subject: Approval of Modification to the Piggyback Contract with Williams Scotsman, Inc. for the Department of State Architect (DSA) Approved Temporary Portable Classrooms at Las Positas College

Background: On March 20, 2018, the Board of Trustees approved the Piggyback Contract with Williams Scotsman, Inc. for the Department of State Architect (DSA) Approved Temporary Portable Classrooms at Las Positas College. Modification 1 extends the rental term through December 2022. This modification represents a contract change of 46% with a time extension of 12 months (26% of contract duration).

Current Approved Amount	\$117,540.00
Modification 1	<u>\$ 54,919.70</u>
Revised Contract Amount	\$172,459.71

Recommended Action: That the Board of Trustees approves the modification to the existing contract with Williams Scotsman, Inc. for Department of State Architect (DSA) Approved Temporary Portable Classrooms at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor of Business Services, to execute the agreement on behalf of the District.

Funding Source: Measure A Bond

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED