

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

April 19, 2022

Agenda Item: 6.3

Subject: Approval of Modification to the Contract with Robert A. Bothman Construction for the New Baseball Field Project at Chabot College

Background: On September 17, 2019, the Board of Trustees approved the contract with Robert A. Bothman Construction for RFP K-19.1, New Baseball Field Project at Chabot College. Change Order No. 1 includes changes to abatement, concrete, field turf, plumbing, irrigation, and post pads. This change also credits the remaining Owner's Allowance reducing the final contract total. In addition, this modification will extend the project duration an additional 118 calendar days.

Current Approved Amount	\$11,034,363.00
Change Order No. 1	\$ -277,086.34 (decrease 2.5%)
New Contract Amount	\$10,757,276.66

Recommended Action: That the Board of Trustees approves the modification to the existing contract with Robert A. Bothman Construction for the New Baseball Field Project at Chabot College in an amount not to exceed -\$277,086.34. It is further recommended that the Board authorizes the Vice Chancellor of Business Services to execute the agreement on behalf of the District.

Funding Source: Measure B Bond Funds

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED