



**CONSTRUCTION  
TESTING SERVICES**

- TESTING
- INSPECTION
- ENGINEERING

**June 21, 2022**

Chabot-Las Positas Community College District  
7600 Dublin Blvd  
Dublin, CA 94568

**CTS Job No:** 18250

**Job Name:** CLPCCD New Library

**Re:** **Change Order Request #2 – Additional Out of State Grout Sampling Inspections**

Michael,

As you are aware, Construction Testing Services’ contract amount will need to be increased for the above-mentioned project due to the additional services through June 21<sup>st</sup>. The pricing below reflects additional charges for additional out of state grout sampling. Pricing is based on regular working hours for laboratory and field.

Shop Grout Sampling (4 days @ \$150 an hour) <b>SEPARATE TRIPS</b>	\$4,800.00
Shop Saturday Sample Pickup (Saturday @ \$225 an hour)	\$3,600.00
Airfare (8 flights)	\$8,000.00
<b>Travel To &amp; From Illinois</b> (8 days)	\$9,600.00
Rental Car (16 days)	\$4,000.00
Subsistence (16 days)	\$1,920.00
Fuel	\$400.00
Hotel (16 days) Estimated \$250 per night	\$4,000.00
Staff Engineer (8 Hours)	\$840.00
Project Management (8 Hours)	\$840.00
Field Supervision (8 Hours)	\$630.00
<b>Total</b>	<b>\$38,630.00</b>
<b>Change Order Amount Requested</b>	<b>\$38,630.00</b>

Please provide your approval for a Contract Change Order in the amount of **\$38,630.00**. Please contact us with any questions. Thank you.

Best Regards,

Alex Zwingle  
Project Manager