



Chabot-Las Positas Community College District

Potential Change Order / Construction Field Directive

To: Rick Moore with Overaa Construction, Inc. PCO # 05
Project: Agriculture Science Horticulture Project

Additional Design Services for Non-Conforming Work
Description of Work:

Per **CCD-016** – Fill Green Screen Fence 2-7/8 inch posts with 4,500 PSI concrete to correct non-conforming installation.

Reason for Directive:

Overaa to provide credit in the amount of \$6,082 to the District.

Direction:

- Provide credit for above amount.
- Proceed with work, based on approved lump sum change amount
- Proceed with work on T&M Basis, submit T&M back-up daily
- Proceed with work, merit of change to be determined, submit T&M back-up weekly
- Proceed with work, work is considered in scope of contract

By 
Inez Ayerra -Construction Manager

7.29.22
Date

By 
Ann Kroll -Project Planner, Manager

7.29.2022
Date



July 26, 2022

Chabot Las Positas Community College District
3000 Campus Hill Drive
Livermore, CA 94551

Attention: Ann Kroll
Project Planner, Manager/Facilities Bond Program

Subject: Las Positas College Horticulture Facility – Add Service Request 08-R1
Nonconforming Fence Posts
ACM Project No. C9508

Dear Ann,

AC Martin has been advised that installed Greenscreen fence and gate posts do not conform to DSA approved design. Structural detail 2/ S-500 indicated 3"x3"x1/4" square fence posts and either 3"x3"x1/4" square post or STD 3 round pipe at gates (.216" thick). Reviewed comments on shop drawing submittal #53 reiterated reference to 2/S-500 for post sizing and further clarified to use square posts at gates. We understand that 3" round x 1/8" (.111" thick) fence posts and 3"x3"x3/16" gate posts are installed. We propose to assist with this issue as follows:

Scope of Work

1. Prepare structural calculations to justify that installed 3"x3"x3/16" gate posts meet structural requirements for wind load.
2. Perform structural calculations to verify if installed round 3"x.111" fence posts meet wind load requirements.
3. Should the installed posts are not acceptable, perform structural calculations to verify if fully grouted posts will meet wind load requirements.
4. If structural calculations support use of installed posts, grouted or not, prepare CCD for DSA review and approval.
5. Project management and coordination of this nonconforming item.

Fee

In accordance with our contract, AC Martin performed this work on a Time and Materials basis and request a fee adjustment of \$6,082 based on the actual hours expended as described below.

ACMARTIN

Las Positas College Horticulture Facility
ASR 08 – Nonconforming Fence Posts
C9508
07/01/22

Page 2 of 2

| Discipline | Hours | Rate | Amount | Total |
|---------------------------------|-------|-------|---------|----------------|
| Architectural | | | | \$1,110 |
| <i>Project Administrator</i> | 2 | \$75 | \$150 | |
| <i>Project Architect</i> | 0 | \$180 | \$0 | |
| <i>Principal</i> | 4 | \$240 | \$960 | |
| Structural | | | | \$4,972 |
| <i>Drafting</i> | 1 | \$125 | \$125 | |
| <i>Engineer</i> | 3 | \$120 | \$360 | |
| <i>Sr. Engineer</i> | 14 | \$225 | \$3,150 | |
| <i>Principal Engineer</i> | 4 | \$275 | \$1,100 | |
| Additional Services Fee: | | | | \$6,082 |

Schedule:

Due to the urgent nature to resolve this issue, Miyamoto proceeded with the work on advisement of RCMS and tracked this effort on T&M.

Please do not hesitate to call or email me with any questions.

Regards,



Anna Win, AIA
Studio Principal

Cc: Inez Ayerra



APPLICATION FOR SUBMITTAL OF POST-APPROVAL DOCUMENT

This application is for submittal of documents, after the initial approval of the project (post-approval documents), that require Division of the State Architect (DSA) review and approval. This form shall be completed by the Design Professional in General Responsible Charge of the project, in accordance with California Code of Regulations, Title 24, Part 1, Sections 4-317, 4-323 and 4-338 and in compliance with DSA IR A-6: Construction Change Document Submittal and Approval Process.

DSA documents referenced within this form are available on the [DSA Forms](#) or [DSA Publications](#) webpages.

| | | | | |
|---|------------------|---|---|--|
| 1. SUBMITTAL TYPE: (Is this a resubmittal? Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>) | | | | |
| Deferred Submittal | Addendum Number: | Revision Number: | CCD Number: 016 | Category A <input checked="" type="checkbox"/> or B <input type="checkbox"/> |
| 2. PROJECT INFORMATION: | | | | |
| School District/Owner: Chabot-Las Positas Community College District | | | DSA File Number: 1 C2 | |
| Project Name/School: Las Positas Community College - Horticulture Facility | | | DSA Application Number 01 119056 | |
| 3. APPLICANT INFORMATION: | | | | |
| Date Submitted: 07/20/22 | | Attached Pages? No <input type="checkbox"/> Yes <input checked="" type="checkbox"/> Number of pages? 1 | | |
| Firm Name: AC Martin | | Contact Name: Anna Win | | |
| Work Email: anna.win@acmartin.com | | Work Phone: (925) 389-3041 | | |
| Firm Address: 4750 Willow Rd. Suite 250 | | City: Pleasanton | State: CA | Zip Code: 94588 |
| 4. REASON FOR SUBMITTAL: (Check applicable boxes) | | | | |
| For revision or addendum prior to construction. | | <input checked="" type="checkbox"/> For a project currently under construction. | | |
| For a project that has a form <i>DSA 301-N: Notification of Requirement for Certification</i> , <i>DSA 301-P: Posted Notification of Requirement for Certification</i> or a 90-Day Letter issued. | | | | |
| To obtain DSA approval of an existing uncertified building or buildings. | | | | |
| For Category B CCD this is: <input type="checkbox"/> a voluntary submittal, <input type="checkbox"/> a DSA required submittal (attach DSA notice requiring submission). | | | | |
| 5. DESIGN PROFESSIONAL IN GENERAL RESPONSIBLE CHARGE: | | | | |
| Name of the Design Professional In General Responsible Charge: Anna Win | | | | |
| Professional License Number: C23260 | | Discipline: Architecture | | |
| Design Professional in General Responsible Charge Statement: The attached post-approval documents have been examined by me for design intent and appear to meet the appropriate requirements of Title 24, California Code of Regulations and the project specifications. They are acceptable for incorporation into the construction of the project. | | | | |
| Signature: _____ | |  | | |
| <small>DESIGN PROFESSIONAL IN GENERAL RESPONSIBLE CHARGE</small> | | | | |
| 6. CONFIRMATION, DESCRIPTION AND LISTING OF DOCUMENTS: | | | | |
| For addenda, revisions, or CCDs: CHECK THIS BOX <input checked="" type="checkbox"/> to confirm that <i>all</i> post-approval documents have been stamped and signed by the Responsible Design Professional listed on form <i>DSA 1: Application for Approval of Plans and Specifications</i> for this project. (For <i>Deferred Submittals</i> , refer to <i>IR A-18: Use of Construction Documents Prepared by Other Professionals</i> , and <i>IR A-19: Design Professional's Signature and Seal (Stamp) on Construction Documents</i> , when applicable, for signature and seal requirements.) | | | | |
| Provide a brief description of construction scope for this post-approval document (attach additional sheets if needed): Fill fence posts with concrete to correct non-conforming installation. Revised Detail 2/S-500 | | | | |
| List of DSA-approved drawings affected by this post-approval document: Sheet S-500 | | | | |

| DSA USE ONLY | | | | |
|--|---|---|--|--|
| SSS PO Date 07/21/22 <input checked="" type="radio"/> Approved <input type="radio"/> Disapproved <input type="radio"/> Not Required Comments: _____ | Returned Date: _____ By: _____ | DSA STAMP <div style="border: 2px solid black; border-radius: 15px; padding: 10px; text-align: center;"> APPROVED DIV. OF THE STATE ARCHITECT APP: 01-119056 INC: REVIEWED FOR SS <input checked="" type="checkbox"/> FLS <input type="checkbox"/> ACS <input type="checkbox"/> DATE: <u>07/21/2022</u> </div> | | |
| FLS _____ Date _____ <input type="radio"/> Approved <input type="radio"/> Disapproved <input checked="" type="radio"/> Not Required Comments: _____ | | | | |
| ACS _____ Date _____ <input type="radio"/> Approved <input type="radio"/> Disapproved <input checked="" type="radio"/> Not Required Comments: _____ | | | | |

