

APPENDIX C

Aligns 5YCP listing of projects with Start Dates 5YCP Project Listing - Need for Reconciliation with FMP

Priority Number				Planning Start Date	Occupy		IPP?	FPP?
College	District 5YCP							
0	1	Chabot	Bldg 2100A - Biological Sciences - Phase I	2016/17	2019/20			
1	2	Chabot	Baseball Field Renovation	2018/19	2020/21			
1	3	LPC	Bldg 2100 NEW Academic Support and Offices	2019/20	2025/26			
0	4	Chabot	Bldg 300 - MPOE Relocation	2019/20	2019/20			
2A	5	LPC	Bldg 3500 NEW Advanced Manufacturing & Transportation	2019/20	2025/26			
2B	6	LPC	Bldg 3400 Public Safety Center	2019/20	2025/26			
2	7	Chabot	Bldg 100 - Replace Library/Learning Connection	2019/20	2025/26			
3	8	LPC	Bldg 3600 NEW Agricultural Sciences - Horticulture	2019/20	2025/26			
3	9	Chabot	Bldg 2100B - Biological Sciences - Phase II	2019/20	2025/26			
14	10	Chabot	Bldg 2900 - Physical Education (Renovation incl Pool Deck)	2019/20	2020/21			
10	11	Chabot	Bldg 3000 - Maintenance Operations Warehouse & Garage	2020/21	2024/25			2017
4	12	LPC	Bldg 3700 NEW Agricultural Sciences - Viticulture	2020/21	2026/27			
4	13	Chabot	Bldg 1500/1600 - New Advanced Manufacturing & Business	2021/22	2026/27			
12	14	Chabot	Bldg 3400 - Vehicle Storage (New and Renovation)	2021/22	2024/25			
5	15	LPC	Bldg 800 - NEW STEAM: Sciences	2022/23	2028/29			
5	16	Chabot	Bldg 2300 New College Center	2022/23	2027/28			
9	17	LPC	Athletic Fields	2022/23	2025/26			
6	18	Chabot	Bldg 3800 - Bookstore Renovation	2022/23	2027/28			
9	19	Chabot	Bldg 3500 - Early Childhood Lab School (New and Renovation)	2022/23	2025/26		New	
6	20	LPC	Bldg 800 - NEW STEAM: Arts	2023/24	2028/29			
13	21	Chabot	Bldg 3900 - STEM (Chem/Computer) - Renovation	2024/25	2026/27			
7	22	LPC	Bldg 1100 - NEW Student Center	2025/26	2030/31		New	
7	23	Chabot	Bldg 1000 New Arts & Media Center	2025/26	2030/31			
8	24	Chabot	Bldg 2200/3100 - New Medical and Dental	2025/26	2030/31			
11	25	Chabot	Bldg 1300 - Performing Arts Renovation & Expansion	2025/26	2031/32			
8	26	LPC	Bldg 2550 - NEW Auxiliary Gym	2026/27	2031/32			
1A		LPC	Temporary Offices - SWING SPACE don't include in 5YCP					

Start Date = Preliminary Planning

IPPs will have a start date of 2022-2023. Any project starting before or after that start date will not qualify for IPP preparing