

CHABOT-LAS POSITAS COMMUNITY COLLEGE DISTRICT

July 19, 2022

Agenda Item: 6.3

Subject: Approval of Modification to the Contract with Construction Testing Services, Inc. for DSA Approved Testing and Inspection Services for the Public Safety Complex (PSC) and Advanced Manufacturing and Transportation (AMT) Facilities at Las Positas College

Background: On May 18, 2021, the Board of Trustees approved the contract with Construction Testing Services, Inc. for DSA Approved Testing and Inspection Services for the Public Safety Complex (PSC) and Advanced Manufacturing and Transportation (AMT) Facilities at Las Positas College. Modification 1 is being added due to earth work delay. The delay in earth work being performed at the site has increased the amount of observation required on site. This work is anticipated to be ongoing through November 2022.

Original Contract Amount	\$ 376,647.00
Original Owner's Allowance	\$ 37,635.00
Modification 1 to CA	\$ 153,380.00 (increase 37.0%)
Revised Contract Total	\$ 567,362.00

Funding Source: Measure A Bond

Recommended Action: That the Board of Trustees approves the modification to the existing contract with Construction Testing Services, Inc. for DSA Approved Testing & Inspection Services for the Public Safety Complex (PSC) and Advanced Manufacturing and Transportation (AMT) Facilities at Las Positas College. It is further recommended that the Board authorize the Vice Chancellor, Business Services, to execute the agreement on behalf of the District.

Submitted: Owen Letcher/Date

Approved: Ronald P. Gerhard/Date

_____ APPROVED

_____ DISAPPROVED

_____ TABLED